Project Title: MediConnect – Hospital Management System

Project Charter

1 Project Details

Business Need/Project Objectives:

The hospital currently relies on manual processes and separate record-keeping methods to manage its daily activities. This has resulted in delays in patient registration, difficulty retrieving medical records, appointment scheduling problems and errors in billing.The purpose of this project is to develop MediConnect, an integrated Hospital Management System that will improve the hospital's daily operations through digital record management and automation.

The main objectives are to:

1. Improve patient registration and appointment scheduling.
2. Provide authorised medical staff with easier access to patient records.
3. Reduce errors and delays in billing and payment management.
4. Improve communication and information sharing between hospital departments.
5. Provide management with reports that support operational decision-making.
6. Improve the security and organisation of hospital information.

Project Requirements:

The system should have the following functional and non-functional requirements:

Functional Requirements

1. Patient registration and profile management.
2. Appointment booking, scheduling and cancellation.
3. Electronic storage and retrieval of patient medical records.
4. Doctor and staff account management.
5. Billing and payment record management.
6. Administrative dashboard and report generation.
7. Role-based access for doctors, nurses, receptionists, accountants and administrators.

Non-functional Requirements

1. The system must protect patient information from unauthorised access.
2. The system should be user-friendly and easy for hospital staff to navigate.
3. The system should provide reliable access during hospital operating hours.
4. Patient information should be backed up regularly.
5. The system should respond within an acceptable time when users perform normal operations.
6. The system should be maintainable and allow future improvements.

Product Description/Deliverables:

The project will deliver an MVP version of MediConnect consisting of:

1. A web-based Hospital Management System.
2. Patient registration and management module.
3. Appointment scheduling module.
4. Electronic Medical Records module.
5. Doctor and staff management module.
6. Billing and payment management module.
7. Administrative dashboard and reporting module.
8. User authentication and role-based access control.
9. Tested and documented software.
10. User training and system handover documentation.

Project Does Not Include:

The following features are excluded from the initial three-month delivery:

1. Telemedicine and video consultation services.
2. Ambulance tracking and emergency dispatch management.
3. Advanced pharmacy inventory management.
4. Full laboratory information system integration.
5. Insurance claims automation.
6. Development of a dedicated mobile application.
7. Integration with external hospital systems not agreed during the initial requirements stage.

These features may be considered for future project phases, subject to approval, budget and resource availability.

Pre-assigned Resources:

1. Project Manager – responsible for coordinating the project and monitoring delivery.
2. Project Sponsor – hospital management representative who provides direction and approves major decisions.
3. Business Analyst – responsible for gathering and documenting requirements.
4. UI/UX Designer – responsible for designing the system interface.
5. Frontend Developer – responsible for developing the user interface.
6. Backend Developer – responsible for server-side functionality, APIs and database operations.
7. QA Engineer – responsible for software testing and quality assurance.
8. Security Specialist – responsible for reviewing system security and access controls.
9. Hospital Representatives – provide operational information, feedback and user acceptance.

2 Stakeholders List

Name	Title	Role/Responsibility
To be assigned	Hospital Management Representative / Sponsor	Provides project funding, approves major decisions and confirms business objectives.
To be assigned	Project Manager	Coordinates the project team, manages the schedule, resources, risks and communication.
To be assigned	Business Analyst	Gathers requirements, analyses hospital processes and documents system specifications.
To be assigned	UI/UX Designer	Designs the system layout and user experience.
To be assigned	Development Team	Builds the frontend, backend, database and system functionality.
To be assigned	QA Engineer	Tests the system, identifies defects and verifies that requirements are met.
To be assigned	Security Specialist	Reviews access controls, data protection and system security.
To be assigned	Hospital Department Representatives	Provide feedback and participate in testing and acceptance.
To be assigned	End Users (Doctors, Nurses, Receptionists and Accountants)	Use the system and provide feedback on its usability and functionality.

3 Summary Milestone Schedule

Milestone 1: **Project Initiation and Requirements Approval** Date: **13 November 2026**	The project team will meet with hospital management and representatives from relevant departments to understand the existing challenges, identify stakeholders and gather system requirements. The project objectives and initial scope will be documented and submitted for approval.
Milestone 2: **Project Planning and System Design Approval** Date: **27 November 2026**	The Business Analyst and design team will complete the requirements documentation and initial system designs. The project schedule, resource allocation, risk register and technical approach will also be prepared and reviewed.
Milestone 3: **Core System Development** Date: **18 December 2026**	The development team will complete the main system components, including patient registration, appointment scheduling, patient records and staff management. Initial integration of the different modules will also begin.
Milestone 4: **System Testing and User Acceptance Testing** Date: **22 January 2027**	The QA team will conduct functional, security and performance testing. Selected hospital representatives will test the system and provide feedback. Identified defects will be corrected before deployment approval.
Milestone 5: **Deployment and Project Handover** Date:**5 February 2027**	The approved MVP will be deployed for the hospital's initial use. Relevant staff will receive training, system documentation will be handed over and the project sponsor will review and formally accept the deliverables.

4 Project Considerations

High-Level Risks:

1. **Changing Requirements:** Hospital management may request additional features after development has started. This could increase the project scope and delay delivery.
2. **Schedule Delays:** The development team may experience technical difficulties or delays in completing assigned tasks.
3. **Data Security Risks:** Unauthorised access, data breaches or poor handling of patient information could expose confidential records.
4. **Integration Challenges:** Connecting the different system modules may create technical difficulties.
5. **User Resistance:** Some hospital staff may find it difficult to adjust from manual processes to the new digital system.
6. **Insufficient Resources:** Limited funding, staff availability or technical resources may affect project delivery.
7. **Data Migration Problems:** Existing patient information may be incomplete, inaccurate or difficult to transfer into the new system.

Acceptance Criteria:

The project will be considered successfully delivered when:

1. The agreed MVP features are developed and operational.
2. Users can register patients and manage patient profiles.
3. Users can book, schedule and manage appointments.
4. Authorised medical staff can access and update patient records according to their permissions.
5. Billing and payment records can be created and retrieved correctly.
6. The system provides the agreed administrative reports.
7. Role-based access controls and required security checks have been tested.
8. Critical defects identified during testing have been resolved.
9. Hospital representatives have completed user acceptance testing and approved the system.
10. Required documentation and user training have been provided.

Assumptions:

1. Hospital management will provide the necessary funding and approve project decisions within agreed timelines.
2. Relevant hospital staff will be available to participate in requirements gathering and testing.
3. The hospital will provide access to the information required for system development and testing.
4. The development team will have the necessary technical skills and tools.
5. The hospital has, or will provide, suitable internet connectivity and computing infrastructure.
6. The sponsor will agree to prioritise the essential MVP features for the initial three-month delivery.
7. Additional features outside the agreed scope will be considered through a formal change request.

Constraints:

1. The initial project delivery target is three months.
2. The project has a limited budget that must be confirmed and approved by the sponsor.
3. The development team has limited time and resources to deliver all requested features.
4. The project must comply with applicable data protection and patient confidentiality requirements.
5. The system depends on the availability of suitable hardware, internet connectivity and technical infrastructure.
6. The initial release will be limited to the agreed MVP scope rather than all 12 proposed features.

Project Sponsor: _____

Project Manager: _____

Date of Approval: _____