MEDICONNECT HOSPITAL MANAGEMENT SYSTEM
WEEKLY PROJECT STATUS REPORT

Report date: 10 November 2026 | Reporting period: Illustrative weekly snapshot

OVERALL STATUS	**DELAYED – Medical records development is behind planned progress.**

1. Executive summary

The project requires attention because the medical records module is behind planned progress. It was expected to be 80% complete but is currently 50% complete, a negative variance of 30 percentage points. The reported blocker is a database issue. Patient registration is complete, appointment management is progressing, appointment QA is in progress, and billing has not started.

2. Progress update

Work item	Planned	Actual	Status	Comment
Patient registration module	100%	100%	Completed	No current blocker
Appointment management module	80%	80%	In progress	No blocker reported
Medical records module	80%	50%	Delayed	Database issue
Billing and payment module	0%	0%	Not started	Start date to be confirmed
Appointment module QA	0%	0%	In progress	Module can be tested independently

3. Key issue and risks

ID / Type	Description	Priority	Response / mitigation
ISS-01 / Issue	Medical records development is behind plan	High	Developer investigates database issue; agree corrective actions and revised forecast
RISK-01 / Risk	Medical records delay may affect integration and later testing	High	Review dependencies and update schedule forecast; escalate if milestone is threatened
RISK-02 / Risk	Billing module has not started	Medium	Confirm planned start, assigned developer and downstream impact

4. Actions and follow-up

Action	Responsible role	Due date	Status
Obtain details of the database blocker and its cause	Developer	To be agreed	Open
Agree corrective actions and a realistic recovery estimate	Developer / Project Manager	To be agreed	Open
Check impact on integration, QA and overall milestone	Project Coordinator / Project Manager	To be agreed	Open
Continue independent QA testing of appointment management	QA Tester	To be agreed	In progress
Confirm planned start and resource availability for billing	Project Manager / Development Lead	To be agreed	Open

5. Decisions or support required

- Project Manager to review the medical records recovery plan and decide whether schedule reforecasting or escalation is required.
- Development Lead to confirm the likely impact of the database issue on integration and subsequent testing.
- Project Manager to confirm the planned start date and resource allocation for the billing module.

6. Priorities for the next reporting period

- Resolve or establish a time-bound recovery plan for the medical records database blocker.
- Continue appointment module testing independently where test dependencies allow.

- Review the project schedule and update affected dates if the delay changes the forecast.
- Confirm the billing module's planned start and resource availability.

7. Reporting notes

This is a practice report based on the MediConnect learning scenario. The percentages, issue details and status are illustrative, not actual project measurements. Planned and actual progress should be compared at the same reporting cut-off date using an agreed method. A task being 100% developed does not automatically mean it has been accepted; testing and approval evidence may still be required.

Prepared by: Project Coordinator (practice exercise)

Reviewed by: Project Manager (to be completed)