MEDICONNECT HOSPITAL MANAGEMENT SYSTEM

User Acceptance Testing (UAT) Plan & Sign-off Template

Self-directed project simulation | Version 1.0 | 10 November 2026

Portfolio practice document — proposed test approach only. No real hospital testing or approval is claimed.

1. Purpose

This document outlines how representative hospital users would check whether the proposed MediConnect system supports the agreed business requirements before deployment. UAT is intended to confirm that the system is suitable for the users' day-to-day tasks, not simply that the software runs without errors.

2. UAT objectives

- Confirm that the agreed MVP requirements are met.
- Check that users can complete key workflows using realistic test data.
- Confirm that access permissions are appropriate for each user role.
- Identify defects, usability problems and missing requirements before go-live.
- Obtain documented acceptance or a clear list of conditions that must be resolved.

3. Scope of UAT

Included in the proposed MVP:

- Patient registration, unique patient ID and patient search.
- Appointment creation, rescheduling, cancellation and status updates.
- Authorised retrieval and updating of electronic medical records.
- Billing, automatic bill totals, payment records and outstanding balances.
- Role-based access and management dashboard/reports.

Excluded unless separately approved: telemedicine, ambulance tracking, advanced pharmacy inventory, full laboratory integration, insurance claims automation and a dedicated mobile application.

4. Participants and responsibilities

Participant	UAT responsibility	Evidence / output
Project Coordinator	Arrange sessions, confirm users and test data, track progress, log defects and actions, report readiness.	UAT schedule, attendance, defect/action log, summary report
Business Analyst / Product Owner	Explain requirements, support scenario design and assess whether outcomes meet business needs.	Requirement-to-test traceability, acceptance criteria
Hospital representatives	Perform realistic tasks and confirm whether workflows meet operational needs.	Completed test cases and user feedback
QA Tester	Support test execution, reproduce defects and verify fixes.	Test evidence and retest results
Technical Lead / Developers	Investigate and resolve technical	Fix records, technical notes and

	defects.	release candidate
Project Manager / Sponsor	Review readiness, unresolved risks and business impact; approve or defer go-live.	Go-live decision / sign-off

5. Entry criteria

- The MVP scope and requirements have been reviewed and baselined.
- A test environment is available and sufficiently stable.
- Test accounts and safe, approved test data are prepared.
- Core development and initial QA checks are complete.
- Known critical defects are resolved or formally assessed before UAT begins.

6. Sample UAT test scenarios

The scenarios below are proposed examples. Actual results, evidence, tester names and dates must be completed during a real test exercise; they should not be pre-filled as passed.

Test ID	User role	Scenario / steps	Expected result	Actual result	Status
UAT-01	Receptionist	Register a new patient using all mandatory fields.	A patient profile is saved and a unique patient ID is generated.	To be completed during UAT.	Not run
UAT-02	Receptionist	Search for an existing patient using the approved search fields.	The correct patient record is returned and unauthorised fields remain restricted.	To be completed during UAT.	Not run
UAT-03	Receptionist	Attempt to register a patient whose details may match an existing record.	The system displays a duplicate warning and guides the user to verify before creating another record.	To be completed during UAT.	Not run
UAT-04	Receptionist	Create, reschedule and cancel an appointment.	The appointment details and status update correctly and are visible to authorised users.	To be completed during UAT.	Not run
UAT-05	Doctor	Open an authorised patient's record and add a consultation note.	The doctor can access permitted information and save a dated, attributable clinical entry.	To be completed during UAT.	Not run
UAT-06	Nurse	Attempt to access a function outside the nurse's assigned	Access is denied and the attempt is logged where required.	To be completed during UAT.	Not run

		permissions.			
UAT-07	Accountant	Create a bill using approved charge items and record a payment.	The total is calculated correctly and the payment and outstanding balance are displayed accurately.	To be completed during UAT.	Not run
UAT-08	Administrator	View the management dashboard and generate an authorised report.	The dashboard and report show the correct permitted summary information.	To be completed during UAT.	Not run
UAT-09	Authorised clinical user	Review the audit history for a corrected clinical entry.	The original entry is preserved and the correction records who made it and when.	To be completed during UAT.	Not run
UAT-10	Project / technical team	Simulate a controlled connectivity interruption in the test environment.	The agreed downtime procedure is followed; unsaved data is handled safely and synchronisation is checked before normal use resumes.	To be completed during UAT.	Not run

7. Defect management and retesting

- Record each defect with a unique ID, description, steps to reproduce, affected requirement, severity, owner and date raised.
- Prioritise defects based on patient safety, privacy/security, business impact and whether a core workflow is blocked.
- Escalate critical defects immediately to the Project Manager, technical lead and relevant hospital authority.
- After a fix is provided, QA or the assigned tester repeats the failed test and records the outcome.
- Do not close a defect until the fix has been verified and the evidence is recorded.

8. Exit criteria and go-live recommendation

- All critical UAT scenarios have been executed.
- No unresolved critical defect remains that could affect patient safety, data integrity, privacy or a core business process.
- High-priority defects have an agreed resolution or formally approved workaround and owner.
- Relevant users have completed training or have an agreed support arrangement.
- Data migration and access-control checks have passed their agreed validation.
- The Project Manager and authorised sponsor/business representatives have reviewed the evidence and made the go-live decision.

A UAT pass does not by itself authorise deployment. The go-live decision should also consider operational readiness, security, backup and recovery, support coverage, data migration validation and outstanding risks.

9. UAT outcome and sign-off record

Field	To be completed by authorised project / hospital representatives
UAT period	_____
Departments / user groups represented	_____
Total test cases executed	_____
Passed / failed / blocked	_____ / _____ / _____
Outstanding critical or high defects	_____
Conditions or actions before go-live	_____
UAT recommendation	☐ Accept ☐ Accept with conditions ☐ Reject / retest
Business representative name and approval	_____
Project Manager name and approval	_____
Date	_____

10. Project Coordinator checklist

- Confirm the right users and departments are represented.
- Send the UAT plan, schedule and test instructions in advance.
- Confirm the test environment and approved test data are ready.
- Track attendance, test execution, defects, decisions and action owners.
- Escalate blockers and communicate the effect on the deployment timeline.
- Collect evidence and ensure authorised stakeholders make and record the acceptance decision.